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Long Term 
Winter/Spring Road 
Closures 
 
• 5

th
 Street reopening 

March 
 
• 4

th
 Street closure to 

vehicles March  
 
• 9

th
 Street closed to 

vehicles 

  

 

Content Title 

Major Work Winter 2007 

Major Work Upcoming for 
Spring 2007 

Major Work Scheduled for 
Summer 2007 

Accomplishments 

Santa Rosa 101 Widening ProjectSanta Rosa 101 Widening ProjectSanta Rosa 101 Widening ProjectSanta Rosa 101 Widening Project    
California DepartmCalifornia DepartmCalifornia DepartmCalifornia Department of Transportationent of Transportationent of Transportationent of Transportation    

Santa Rosa Creek Bridges 

• Complete approaches at 

median bridge for June 

traffic shift  

• Creek work suspended 

until June  

• Prince Memorial 

Greenway open during 

winter suspension   

 

 

             

 

 

4
th

 Street Viaduct 

• 5
th

 Street reopened March  

• 4
th

 Street closed to traffic 

in March after 5
th

 Street 

reopens  

•  4
th

 Street to remain closed 

until widening completed 

• Construction of viaduct 

superstructure widening 

over 4
th

 Street through 

Spring 2007 

• Joining of existing 

structures   

 

Major Work Winter 2007  
Route 12 to Steele Lane   

 
State Route 101/12  

• Median paving SR 101 

• Shoulder widening 

eastbound route 12 at 

NB/SB 101 connector ramp 

• Clearing and grubbing 

• Retaining wall construction 

near County Center Drive, 

College and Cleveland Ave 

  

9
th

 Street Undercrossing 

• Completion of median 

widening 

• Start southbound widening 

 

Steele Lane Undercrossing 

• Southbound traffic on new 

median structure 

• Construct new southbound 

structure widening 

 

College Ave Undercrossing 

• Southbound traffic on new 

median bridge 

• Traffic shift towards outside 

of undercrossing on College 

Avenue to allow for median 

pile construction 

• Start construction of new 

southbound bridge 

• West side retaining wall 

construction 

 

Route 12 SB Connector 

• Start structure widening at 

Olive Street Overcrossing 

and South Santa Rosa 

Overhead 

6
th

 Street Undercrossing 

(Future Street Opening) 

• Median shoring 

installation and structure 

excavation  

• Median structure 

foundation and deck 

construction 
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4
th

 Street Viaduct 

• Construct remaining structure 

features   

Santa Rosa Creek Bridges 

• Bridge demolition 

• Widen 101 median bridge    

• Replace southbound 101 to 

route 12 connector bridge  

• Southbound on-ramp closed at 

3
rd

 Street until mid October 

• Prince Memorial Greenway 

closed through November 

 

 

 

 

Major Work Scheduled for  Summer 2007 
Rte 12 to Steele Lane  

 

College Ave Undercrossing 

• Complete new southbound 

structure 

Steele Lane Undercrossing 

• Remove existing northbound 

structure 
• Start new northbound structure 

• Continue ramp and 101 road 

work 

        

State Route 101 

• Retaining and sound wall 

construction multiple locations 

• Continued road construction  

 

9
th

 Street Undercrossing 

• Complete southbound widening 

and soundwall 
 

6
th

 Street Undercossing 

• Start new northbound and 

southbound structures 

 

California Department of 
Transportation 

Public Information Officer 

111 West Grand Avenue 

Oakland, CA 94162 

(510) 286-6115 

michelle_squyer@dot.ca.gov 

www.dot.ca.gov/dist4/son101 

Hotline 

1-866-322-0614 

 Accomplishments  

• New median structures completed at Steele Lane, College Avenue, 9
th
 Street and Santa Rosa Creek  

• NB 101 connector bridge at 3
rd

 Street off ramp completed  

Major Work Upcoming for Spring 2007 
Route 12 to Steele Lane 

 
4

th
 Street Viaduct 

• Complete structure construction 

over 4
th

 Street  

• Joining of existing structures   

• Traffic switch to new median 

widening 
 

6
th

 Street Undercrossing 

• Traffic switch to new median 

 structure  

9
th

 Street Undercrossing 

• Traffic switch to new median 

structure widening 

• Complete southbound outside 

widening of existing structure  

• Start sound wall construction on 

southbound structure 

 

College Ave Undercrossing 

• Continue southbound widening 

• Falsework erection over College 

Ave 

 

Steele Lane Undercrossing 

• Complete southbound widening 

• Traffic shift northbound and 

southbound 101 to new west side 

structures 

Route 12 SB Connector 

 
• Continue structure widening at 

Olive Street and South Santa Rosa 

Overhead 

State Route 101 

 
• Traffic shift in June towards 

median from Rte 12 to 9
th

 St 

• Continued retaining and 

sound wall construction at 

multiple locations 


